To the residents/users of this address

Would you prefer to read this letter in another language? Then go to www.warmtelinq.nl/denhaag

WarmtelinQ
c/o Gardens Business Centre
Anna van Buerenplein 41 (2nd floor)
2595 DA THE HAGUE
www.warmtelinq.nl/denhaag
info@warmtelinq.nl


Date
22 January 2024

Subject
Work on the Tripstraat – Update

Dear resident,

In October last year Heijmans started work for WarmtelinQ in your neighbourhood. We're laying a heat pipeline underground. In our last letter we said that the work would take longer than expected: until the end of January. Unfortunately the delay is lasting for longer than expected. We're sorry about this, and we'll do our best to free up a large part of the Tripstraat again during February. We expect to be completely finished by the end of March at the latest. This letter tells you more about the work, and what you can expect because of it.

The work is taking longer than expected. You received a letter from us about this earlier.
In our last letter we told you we were running into unidentified cables and pipelines. Because this means our pipeline has to be laid in a different place in the ground, we need permission for this. Unfortunately this has taken longer than we expected. This issue has now been resolved, so we can now continue laying the pipeline and restoring the street.



[Text in map:
Legend
Route for cars
Bicycle route
Pedestrian route
Work area
U-turn]

Travelling by car? In the course of February much of the Tripstraat will be open again.
This is the part where the entrance to Het Zamen is located (1 in green on the map, parallel to the Asmansweg). Parking will be allowed again, and it will also be possible to get in and out at the door. The street will remain a dead end until the end of March. This part of the Tripstraat is accessible via the Zamenhofstraat.

The northern part of the Tripstraat (2 on the map) will remain closed. Some of the parking spaces are now available again; the others (up to the corner) will remain closed until the end of March.

The existing diversions will also remain active for cyclists and pedestrians.
The pavements will remain open. The crossing over the tramline (near De Verademing car park) will remain closed to pedestrians. There is a diversion for cyclists and pedestrians via the Esperantostraat.

The temporary Esperantoplein car park will still be available.
During February we'll close the first half of the car park again (3 on the map). The space will then be available to refurbish the terrace of De Prael brewery. The other half (4 on the map) will remain a temporary parking facility until the end of March at the latest.

For more information, go to warmtelinq.nl/denhaag.
Do you have any questions, concerns or tips for us? Then go to www.warmtelinq.nl/denhaag. You can also call or text us on 06 3948 9911. Our email address is info@warmtelinq.nl.

Follow the 'WarmtelinQ The Hague' project on the BouwApp.
We'd like to keep you informed via the BouwApp. You can download the app from the Play Store (Android) or App Store (Apple), or scan the QR code.

Best regards,

Rinaldo de Lange
Heijmans Environment Manager


Warmtelinq.nl/denhaag


info@warmtelinq.nl


06-3948 9911


De BouwApp